

## Change Log

### Update: July 3, 2017

#### List of Changes:

- (1) WTVQ-DT (facility ID 51597) changed from Phase 3 to Phase 6. (LMS File Number: [0000024598](#))
- (2) WECT (facility ID 48666) changed from Phase 7 to Phase 5. (LMS File Number: [0000024616](#))
- (3) WWAY (facility ID 12033) changed from Phase 7 to Phase 5. (LMS File Number: [0000024640](#))

### Update: August 17, 2017

#### List of Changes:

- (1) KCDT (facility ID 62424) changed from Phase 7 to Phase 6. (LMS File Number: [0000026078](#))
- (2) NOTE: Although not requiring any Phase change, the FCC also granted KTVX (facility ID: 68889), KUCW (facility ID: 1136), KBYU-TV (facility ID: 6823), KJZZ-TV (facility ID: 36607), KSL-TV (facility ID: 6359) and KUED (facility ID: 69396) in the Salt Lake City DMA their request to start testing prior to their Phase 1 Testing Start Date and as early as June 2018. (LMS File Numbers: [0000024891](#), [0000024892](#), [0000024871](#), [0000024898](#), [0000024872](#) and [0000024860](#), respectively)

### Update: September 12, 2017

#### List of Changes:

- (1) KPOM-CD (facility ID 191793) changed from Phase 3 to Phase 0 (i.e., prior to Phase 1). (LMS File Number: [0000029379](#))

### Update: October 6, 2017

#### List of Changes:

- (1) KWOG (facility ID 67347) changed from Phase 2 to Phase 0 (on or before April 1, 2018). (LMS File Number: [0000029867](#))
- (2) WWOR-TV (facility ID 74197) changed from Phase 4 to Phase 0 (on or before February 15, 2018). (LMS File Number: [0000030007](#))
- (3) WFSG (facility ID 6093) changed from Phase 1 to Phase 0 (i.e., prior to Phase 1). (LMS File Number: [0000029464](#))

### Update: October 30, 2017

#### List of Changes:

- (1) WLOO (facility ID 84253) changed from Phase 3 to Phase 1. (LMS File Number: [0000030407](#))
- (2) WCSC-TV (facility ID 71297) changed from Phase 5 to Phase 0 (on or before June 1, 2018). (LMS File Number: [0000030417](#))
- (3) WKAR-TV (facility ID 6104) changed from Phase 7 to Phase 0 (on or before June 1, 2018). (LMS File Number: [0000030442](#))

(4) WDBD (facility ID 71326) changed from Phase 3 to Phase 1. (LMS File Number: [0000030497](#))

### **Update: December 21, 2017**

#### List of Changes:

- (1) WAMI-DT (facility ID 60536) changed from Phase 2 to Phase 0 (on or before June 1, 2018). (LMS File Number: [0000029251](#))
- (2) KDLT (facility ID 55379) changed from Phase 8 to Phase 1. (LMS File Number: [0000034399](#))
- (3) WPNE-TV (facility ID 18798) changed from Phase 3 to Phase 0 (on or before July 1, 2018). (LMS File Number: [0000035031](#))
- (4) WSAV-TV (facility ID 48662) changed from Phase 7 to Phase 0 (on or before June 1, 2018). (LMS File Number: [0000035025](#))
- (5) WJKT (facility ID 68519) changed from Phase 8 to Phase 0 (on or before June 1, 2018). (LMS File Number: [0000035028](#))
- (6) WGBA-TV (facility ID 2708) changed from Phase 3 to Phase 0 (on or before July 1, 2018). (LMS File Number: [0000035583](#))
- (7) WJAN-CD (facility ID 60165) changed from Phase 2 to Phase 0 (on or before June 1, 2018). (LMS File Number: [0000035557](#))
- (8) WMAR-TV (facility ID 59442) changed from Phase 8 to Phase 9. (LMS File Number: [0000030154](#))

### **Update: January 11, 2018**

#### List of Changes:

- (1) The following Puerto Rico and Virgin Island television stations will be transitioning early to Phase 0 (on or before August 1, 2018). Due to the hurricanes that impacted the area, these phase transition request were granted via Public Notice ([DA 18-35](#)) (released on January 11, 2018).
  - a. WJWN-TV (facility ID 58342) changed from Phase 3 to Phase 0 (on or before August 1, 2018).
  - b. WCCV-TV (facility ID 3001) changed from Phase 3 to Phase 0 (on or before August 1, 2018).
  - c. WUJA (facility ID 8156) changed from Phase 3 to Phase 0 (on or before August 1, 2018).
  - d. WRUA (facility ID 15320) changed from Phase 3 to Phase 0 (on or before August 1, 2018).
  - e. WIDP (facility ID 18410) changed from Phase 3 to Phase 0 (on or before August 1, 2018).
  - f. WVSN (facility ID 67190) changed from Phase 3 to Phase 0 (on or before August 1, 2018).
  - g. WIPR-TV (facility ID 53859) changed from Phase 3 to Phase 0 (on or before August 1, 2018).
  - h. WIPM-TV (facility ID 53863) changed from Phase 3 to Phase 0 (on or before August 1, 2018).
  - i. WRFB (facility ID 54443) changed from Phase 3 to Phase 0 (on or before August 1, 2018).
  - j. WVOZ-TV (facility ID 29000) changed from Phase 3 to Phase 0 (on or before August 1, 2018).

- k. WNJX-TV (facility ID 73336) changed from Phase 3 to Phase 0 (on or before August 1, 2018).
- l. WTIN-TV (facility ID 26681) changed from Phase 3 to Phase 0 (on or before August 1, 2018).
- m. WQSJ-CD (facility ID 48237) changed from Phase 3 to Phase 0 (on or before August 1, 2018).
- n. WSJN-CD (facility ID 48239) changed from Phase 3 to Phase 0 (on or before August 1, 2018).
- o. WQHA (facility ID 3255) changed from Phase 3 to Phase 0 (on or before August 1, 2018).
- p. WMTJ (facility ID 2174) changed from Phase 3 to Phase 0 (on or before August 1, 2018).
- q. WQTO (facility ID 2175) changed from Phase 3 to Phase 0 (on or before August 1, 2018).
- r. WOST (facility ID 60357) changed from Phase 3 to Phase 0 (on or before August 1, 2018).
- s. WQQZ-CD (facility ID 32142) changed from Phase 3 to Phase 0 (on or before August 1, 2018), and changed post-auction channel from 16 to 24.
- t. WZVI (facility ID 83270) changed from Phase 3 to Phase 0 (on or before August 1, 2018).

#### **Update: February 2, 2018**

##### List of Changes:

- (1) KOIN (facility ID 35380) changed from Phase 2 to Phase 0 (on or before June 1, 2018). (LMS File Number: [0000035024](#))
- (2) WBEC-TV (facility ID 51349) changed from Phase 2 to Phase 0 (on or before June 1, 2018). (LMS File Number: [0000036051](#))
- (3) WLOX (facility ID 13995) changed from Phase 8 to Phase 0 (on or before August 31, 2018). (LMS File Number: [0000036169](#))
- (4) WBXH-CD (facility ID 51806) changed from Phase 8 to Phase 0 (on or before August 31, 2018). (LMS File Number: [0000036171](#))
- (5) WXOW (facility ID 64549) changed from Phase 2 to Phase 0 (on or before August 1, 2018). (LMS File Number: [0000040297](#))
- (6) KWTW-DT (facility ID 25382) changed from Phase 2 to Phase 1. (LMS File Number: [0000034976](#))
- (7) WBPI-CD (facility ID 17464) changed from Phase 8 to Phase 0 (on or before September 13, 2018). (LMS File Number: [0000040301](#))

#### **Update: February 9, 2018**

##### List of Changes:

- (1) WWOR-TV (facility ID 74197) Phase 0 transition deadline changed from February 15, 2018 to March 5, 2018. (LMS File Number: [0000041069](#))

#### **Update: March 6, 2018**

##### List of Changes:

- (1) KEFN-CD (facility ID 9375) changed from Phase 9 to Phase 0 (on or before June 1, 2018), and changed post-auction channel from 21 to 20. (LMS File Number: [0000034424](#))

**Update: March 23, 2018**

List of Changes:

- (1) KPXM-TV (facility ID 35907) changed from Phase 3 to Phase 0 (on or before June 1, 2018). (LMS File Number: [0000042731](#))
- (2) KVMM-CD (facility ID 18741) changed from Phase 8 to Phase 0 (on or before June 1, 2018). (LMS File Number: [0000042206](#))
- (3) KETC (facility ID 62182) changed from Phase 8 to Phase 0 (on or before June 1, 2018), and changed post-auction channel from 17 to 23. (LMS File Number: [0000034617](#))

**Update: April 9, 2018**

List of Changes:

- (1) KCAF-CD (facility ID 52432) changed from Phase 2 to Phase 0 (on or before April 15, 2018). (LMS File Number: [0000048960](#))
- (2) KSEE (facility ID 35594) changed from Phase 1 to Phase 10 and changed post-auction channel from 16 to 20. (LMS File Number: [0000029688](#))
- (3) KSPX-TV (facility ID 52953) changed from Phase 8 to Phase 9 and changed post-auction channel from 22 to 21. (LMS File Number: [0000030649](#))