

Change Log

Update: July 3, 2017

List of Changes:

- (1) WTVQ-DT (facility ID 51597) changed from Phase 3 to Phase 6. (LMS File Number: [0000024598](#))
- (2) WECT (facility ID 48666) changed from Phase 7 to Phase 5. (LMS File Number: [0000024616](#))
- (3) WWAY (facility ID 12033) changed from Phase 7 to Phase 5. (LMS File Number: [0000024640](#))

Update: August 17, 2017

List of Changes:

- (1) KCDT (facility ID 62424) changed from Phase 7 to Phase 6. (LMS File Number: [0000026078](#))
- (2) NOTE: Although not requiring any Phase change, the FCC also granted KTVX (facility ID: 68889), KUCW (facility ID: 1136), KBYU-TV (facility ID: 6823), KJZZ-TV (facility ID: 36607), KSL-TV (facility ID: 6359) and KUED (facility ID: 69396) in the Salt Lake City DMA their request to start testing prior to their Phase 1 Testing Start Date and as early as June 2018. (LMS File Numbers: [0000024891](#), [0000024892](#), [0000024871](#), [0000024898](#), [0000024872](#) and [0000024860](#), respectively)

Update: September 12, 2017

List of Changes:

- (1) KPOM-CD (facility ID 191793) changed from Phase 3 to Phase 0 (i.e., prior to Phase 1). (LMS File Number: [0000029379](#))