

Change Log

Update: July 3, 2017

List of Changes:

- (1) WTVQ-DT (facility ID 51597) changed from Phase 3 to Phase 6. (LMS File Number: [0000024598](#))
- (2) WECT (facility ID 48666) changed from Phase 7 to Phase 5. (LMS File Number: [0000024616](#))
- (3) WWAY (facility ID 12033) changed from Phase 7 to Phase 5. (LMS File Number: [0000024640](#))

Update: August 17, 2017

List of Changes:

- (1) KCDT (facility ID 62424) changed from Phase 7 to Phase 6. (LMS File Number: [0000026078](#))
- (2) NOTE: Although not requiring any Phase change, the FCC also granted KTVX (facility ID: 68889), KUCW (facility ID: 1136), KBYU-TV (facility ID: 6823), KJZZ-TV (facility ID: 36607), KSL-TV (facility ID: 6359) and KUED (facility ID: 69396) in the Salt Lake City DMA their request to start testing prior to their Phase 1 Testing Start Date and as early as June 2018. (LMS File Numbers: [0000024891](#), [0000024892](#), [0000024871](#), [0000024898](#), [0000024872](#) and [0000024860](#), respectively)

Update: September 12, 2017

List of Changes:

- (1) KPOM-CD (facility ID 191793) changed from Phase 3 to Phase 0 (i.e., prior to Phase 1). (LMS File Number: [0000029379](#))

Update: October 6, 2017

List of Changes:

- (1) KWOG (facility ID 67347) changed from Phase 2 to Phase 0 (on or before April 1, 2018). (LMS File Number: [0000029867](#))
- (2) WWOR-TV (facility ID 74197) changed from Phase 4 to Phase 0 (on or before February 15, 2018). (LMS File Number: [0000030007](#))
- (3) WFSG (facility ID 6093) changed from Phase 1 to Phase 0 (i.e., prior to Phase 1). (LMS File Number: [0000029464](#))

Update: October 30, 2017

List of Changes:

- (1) WLOO (facility ID 84253) changed from Phase 3 to Phase 1. (LMS File Number: [0000030407](#))
- (2) WCSC-TV (facility ID 71297) changed from Phase 5 to Phase 0 (on or before June 1, 2018). (LMS File Number: [0000030417](#))
- (3) WKAR-TV (facility ID 6104) changed from Phase 7 to Phase 0 (on or before June 1, 2018). (LMS File Number: [0000030442](#))

(4) WDBD (facility ID 71326) changed from Phase 3 to Phase 1. (LMS File Number: [0000030497](#))

Update: December 21, 2017

List of Changes:

- (1) WAMI-DT (facility ID 60536) changed from Phase 2 to Phase 0 (on or before June 1, 2018). (LMS File Number: [0000029251](#))
- (2) KDLT (facility ID 55379) changed from Phase 8 to Phase 1. (LMS File Number: [0000034399](#))
- (3) WPNE-TV (facility ID 18798) changed from Phase 3 to Phase 0 (on or before July 1, 2018). (LMS File Number: [0000035031](#))
- (4) WSAV-TV (facility ID 48662) changed from Phase 7 to Phase 0 (on or before June 1, 2018). (LMS File Number: [0000035025](#))
- (5) WJKT (facility ID 68519) changed from Phase 8 to Phase 0 (on or before June 1, 2018). (LMS File Number: [0000035028](#))
- (6) WGBA-TV (facility ID 2708) changed from Phase 3 to Phase 0 (on or before July 1, 2018). (LMS File Number: [0000035583](#))
- (7) WJAN-CD (facility ID 60165) changed from Phase 2 to Phase 0 (on or before June 1, 2018). (LMS File Number: [0000035557](#))
- (8) WMAR-TV (facility ID 59442) changed from Phase 8 to Phase 9. (LMS File Number: [0000030154](#))

Update: January 11, 2018

List of Changes:

- (1) The following Puerto Rico and Virgin Island television stations will be transitioning early to Phase 0 (on or before August 1, 2018). Due to the hurricanes that impacted the area, these phase transition request were granted via Public Notice ([DA 18-35](#)) (released on January 11, 2018).
 - a. WJWN-TV (facility ID 58342) changed from Phase 3 to Phase 0 (on or before August 1, 2018).
 - b. WCCV-TV (facility ID 3001) changed from Phase 3 to Phase 0 (on or before August 1, 2018).
 - c. WUJA (facility ID 8156) changed from Phase 3 to Phase 0 (on or before August 1, 2018).
 - d. WRUA (facility ID 15320) changed from Phase 3 to Phase 0 (on or before August 1, 2018).
 - e. WIDP (facility ID 18410) changed from Phase 3 to Phase 0 (on or before August 1, 2018).
 - f. WVSN (facility ID 67190) changed from Phase 3 to Phase 0 (on or before August 1, 2018).
 - g. WIPR-TV (facility ID 53859) changed from Phase 3 to Phase 0 (on or before August 1, 2018).
 - h. WIPM-TV (facility ID 53863) changed from Phase 3 to Phase 0 (on or before August 1, 2018).
 - i. WRFB (facility ID 54443) changed from Phase 3 to Phase 0 (on or before August 1, 2018).
 - j. WVOZ-TV (facility ID 29000) changed from Phase 3 to Phase 0 (on or before August 1, 2018).

- k. WNJX-TV (facility ID 73336) changed from Phase 3 to Phase 0 (on or before August 1, 2018).
- l. WTIN-TV (facility ID 26681) changed from Phase 3 to Phase 0 (on or before August 1, 2018).
- m. WQSJ-CD (facility ID 48237) changed from Phase 3 to Phase 0 (on or before August 1, 2018).
- n. WSJN-CD (facility ID 48239) changed from Phase 3 to Phase 0 (on or before August 1, 2018).
- o. WQHA (facility ID 3255) changed from Phase 3 to Phase 0 (on or before August 1, 2018).
- p. WMTJ (facility ID 2174) changed from Phase 3 to Phase 0 (on or before August 1, 2018).
- q. WQTO (facility ID 2175) changed from Phase 3 to Phase 0 (on or before August 1, 2018).
- r. WOST (facility ID 60357) changed from Phase 3 to Phase 0 (on or before August 1, 2018).
- s. WQQZ-CD (facility ID 32142) changed from Phase 3 to Phase 0 (on or before August 1, 2018), and changed post-auction channel from 16 to 24.
- t. WZVI (facility ID 83270) changed from Phase 3 to Phase 0 (on or before August 1, 2018).

Update: February 2, 2018

List of Changes:

- (1) KOIN (facility ID 35380) changed from Phase 2 to Phase 0 (on or before June 1, 2018). (LMS File Number: [0000035024](#))
- (2) WBEC-TV (facility ID 51349) changed from Phase 2 to Phase 0 (on or before June 1, 2018). (LMS File Number: [0000036051](#))
- (3) WLOX (facility ID 13995) changed from Phase 8 to Phase 0 (on or before August 31, 2018). (LMS File Number: [0000036169](#))
- (4) WBXH-CD (facility ID 51806) changed from Phase 8 to Phase 0 (on or before August 31, 2018). (LMS File Number: [0000036171](#))
- (5) WXOW (facility ID 64549) changed from Phase 2 to Phase 0 (on or before August 1, 2018). (LMS File Number: [0000040297](#))
- (6) KWTW-DT (facility ID 25382) changed from Phase 2 to Phase 1. (LMS File Number: [0000034976](#))
- (7) WBPI-CD (facility ID 17464) changed from Phase 8 to Phase 0 (on or before September 13, 2018). (LMS File Number: [0000040301](#))

Update: February 9, 2018

List of Changes:

- (1) WWOR-TV (facility ID 74197) Phase 0 transition deadline changed from February 15, 2018 to March 5, 2018. (LMS File Number: [0000041069](#))

Update: March 6, 2018

List of Changes:

- (1) KEFN-CD (facility ID 9375) changed from Phase 9 to Phase 0 (on or before June 1, 2018), and changed post-auction channel from 21 to 20. (LMS File Number: [0000034424](#))

Update: March 23, 2018

List of Changes:

- (1) KPXM-TV (facility ID 35907) changed from Phase 3 to Phase 0 (on or before June 1, 2018). (LMS File Number: [0000042731](#))
- (2) KVMM-CD (facility ID 18741) changed from Phase 8 to Phase 0 (on or before June 1, 2018). (LMS File Number: [0000042206](#))
- (3) KETC (facility ID 62182) changed from Phase 8 to Phase 0 (on or before June 1, 2018), and changed post-auction channel from 17 to 23. (LMS File Number: [0000034617](#))

Update: April 9, 2018

List of Changes:

- (1) KCAF-CD (facility ID 52432) changed from Phase 2 to Phase 0 (on or before April 15, 2018). (LMS File Number: [0000048960](#))
- (2) KSEE (facility ID 35594) changed from Phase 1 to Phase 10 and changed post-auction channel from 16 to 20. (LMS File Number: [0000029688](#))
- (3) KSPX-TV (facility ID 52953) changed from Phase 8 to Phase 9 and changed post-auction channel from 22 to 21. (LMS File Number: [0000030649](#))

Update: April 27, 2018

List of Changes:

- (1) WLJT-DT (facility ID 71645) changed from Phase 8 to Phase 0 (on or before June 1, 2018) and changed post-auction channel from 14 to 27. (LMS File Number: [0000048459](#))
- (2) KEJT-CD (facility ID 64974) changed from Phase 1 to Phase 0 (on or before November 30, 2018). (LMS File Number: [0000048841](#))
- (3) WTPX-TV (facility ID 86496) changed from Phase 2 to Phase 0 (on or before May 23, 2018). (LMS File Number: [0000049124](#))
- (4) WQED (facility ID 41315) changed from Phase 9 to Phase 4. (LMS File Number: [0000025254](#))
- (5) KTXL (facility ID 10205) changed from Phase 8 to Phase 9 and changed post-auction channel from 33 to 22. (LMS File Number: [0000030659](#))
- (6) KXAS-TV (facility ID 49330) changed from Phase 3 to Phase 0. (LMS File Number: [0000048662](#))

Update: May 9, 2018

List of Changes:

- (1) KVLV-TV (facility ID 61961) changed post-auction channel from 18 to 36. (LMS File Number: [0000044986](#))
- (2) WTLW (facility ID 1222) changed post-auction channel from 2 to 4. (LMS File Number: [0000033916](#))
- (3) WEUX (facility ID 2709) changed post-auction channel from 14 to 21. (LMS File Number: [0000034736](#))

- (4) KUVN-CD (facility ID 5319) changed post-auction channel from 22 to 11. (LMS File Number: [0000034261](#))
- (5) WOCB-CD (facility ID 9939) changed post-auction channel from 32 to 22. (LMS File Number: [0000034205](#))
- (6) KKPX-TV (facility ID 22644) changed post-auction channel from 14 to 33. (LMS File Number: [0000029965](#))
- (7) KGEV (facility ID 24485) changed post-auction channel from 14 to 12. (LMS File Number: [0000029672](#))
- (8) KCEC (facility ID 24514) changed post-auction channel from 14 to 28. (LMS File Number: [0000029913](#))
- (9) WPAN (facility ID 31570) changed post-auction channel from 31 to 21. (LMS File Number: [0000029983](#))
- (10) KWEX-DT (facility ID 35881) changed post-auction channel from 14 to 24. (LMS File Number: [0000029934](#))
- (11) KSKJ-CD (facility ID 36717) changed post-auction channel from 27 to 26. (LMS File Number: [0000034721](#))
- (12) KARZ-TV (facility ID 37005) changed post-auction channel from 14 to 28. (LMS File Number: [0000034738](#))
- (13) WCPB (facility ID 40618) changed post-auction channel from 21 to 16. (LMS File Number: [0000029877](#))
- (14) WFPT (facility ID 40626) changed post-auction channel from 21 to its pre-auction channel 28, and therefore is no longer in Phase 4. (LMS File Number: [0000029876](#))
- (15) KXLK-CD (facility ID 48836) changed post-auction channel from 24 to 14. (LMS File Number: [0000030593](#))
- (16) KNIC-CD (facility ID 48837) changed post-auction channel from 24 to 27. (LMS File Number: [0000030591](#))
- (17) WPDP-CD (facility ID 52078) changed post-auction channel from 19 to 33. (LMS File Number: [0000029921](#))
- (18) KSJF-CD (facility ID 52425) changed post-auction channel from 19 to 34. (LMS File Number: [0000032952](#))
- (19) KDJT-CD (facility ID 52888) changed post-auction channel from 33 to 26 and will transition in Phase 2. (LMS File Number: [0000030615](#))
- (20) KEZT-CD (facility ID 52891) changed post-auction channel from 14 to 34. (LMS File Number: [0000029578](#))
- (21) KOAA-TV (facility ID 59014) changed post-auction channel from 28 to 25. (LMS File Number: [0000030611](#))
- (22) WHMC (facility ID 61004) changed post-auction channel from 11 to 28. (LMS File Number: [0000034492](#))
- (23) WITV (facility ID 61005) changed post-auction channel from 9 to 24. (LMS File Number: [0000034488](#))
- (24) WETA-TV (facility ID 65670) changed post-auction channel from 14 to 31. (LMS File Number: [0000029879](#))
- (25) WMPT (facility ID 65942) changed post-auction channel from 31 to 21. (LMS File Number: [0000029874](#))
- (26) WBYD-CD (facility ID 68395) changed post-auction channel from 30 to 19. (LMS File Number: [0000034566](#))
- (27) KUED (facility ID 69396) changed post-auction channel from 15 to 27. (LMS File Number: [0000029856](#))
- (28) WVPB-TV (facility ID 71657) changed post-auction channel from 20 to 9. (LMS File Number: [0000034622](#))

- (29) WYCI (facility ID 77515) changed post-auction channel from 17 to 34. (LMS File Number [0000034619](#))
- (30) KLWB (facility ID 82476) changed post-auction channel from 14 to 17. (LMS File Number [0000034171](#))
- (31) KVSN-DT (facility ID 166331) changed post-auction channel from 25 to 27. (LMS File Number [0000030616](#))
- (32) WAZT-CD (facility ID 168449) changed post-auction channel from 26 to 20. (LMS File Number [0000034549](#))
- (33) KOXO-CD (facility ID 71080) changed phase from 2 to 0 (on or before June 1, 2018). (LMS File Number [0000037429](#))
- (34) WAVY-TV (facility ID 71127) changed phase from 9 to 7. (LMS File Number [0000040313](#))
- (35) WFFF-TV (facility ID 10132) changed phase from 7 to 10. (LMS File Number [0000029888](#))
- (36) WLJT-DT (facility ID 71645) changed Phase 0 completion date to on or before August 1, 2018. (LMS File Number [0000053664](#))
- (37) The LSS IDs for some stations in Puerto Rico have been updated to reflect changes included in the January 11, 2018 update.

Update: May 30, 2018

List of Changes:

- (1) WISE-TV (facility ID 13960) changed from Phase 6 to Phase 0 (on or before September 1, 2018) (LMS File Number: [0000053896](#))
- (2) WFWA (facility ID 22108) changed from Phase 6 to Phase 0 (on or before September 1, 2018). (LMS File Number: [0000053894](#))
- (3) WTAE-TV (facility ID 65681) changed from Phase 4 to Phase 0 (on or before September 1, 2018). (LMS File Number: [0000052992](#))
- (4) WNMN (facility ID 77515) changed from Phase 7 to Phase 0 (on or before September 1, 2018). (LMS File Number: [0000053983](#))

Update: June 15, 2018

List of Changes:

- (1) K47GI-D (facility ID 5011) changed from Phase 1 to Phase 0 (on or before July 1, 2018) (LMS File Number: [0000054247](#))
- (2) WAZT-CD (facility ID 57905) changed post-auction channel from 30 to 24. (LMS File Number: [0000034546](#))

Update: July 3, 2018

List of Changes:

- (1) WCHS-TV (facility ID 71280) changed from Phase 6 to Phase 0 (on or before September 1, 2018). (LMS File Number: [0000055033](#))
- (2) WNUV (facility ID 7933) changed from Phase 8 to Phase 0 (on or before September 1, 2018). (LMS File Number: [0000055281](#))

Update: July 16, 2018

List of Changes:

- (1) Stations' DMAs as of the close of the auction (4/13/17) have been added to the Phase Assignment file.
- (2) WICD (facility ID 25684) changed from Phase 7 to Phase 0 (on or before September 1, 2018). (LMS File Number: [0000055578](#))
- (3) WDSI-TV (facility ID 71353) changed from Phase 5 to Phase 0 (on or before September 1, 2018). (LMS File Number: [0000055581](#))
- (4) KBLR (facility ID 63768) changed from Phase 1 to Phase 0 (on or before August 13, 2018). (LMS File Number: [0000055501](#))
- (3) K43FO-D (facility ID 14302) changed from Phase 1 to Phase 0 (on or before August 13, 2018). (LMS File Number: [0000055499](#))

Update: July 27, 2018

List of Changes:

- (1) Stations' region assignments have been added to the Phase Assignment file.
- (2) KMYT-TV (facility ID 54420) changed from Phase 2 to Phase 0 (on or before September 4, 2018). (LMS File Number: [0000055766](#))
- (3) KGEB (facility ID 24485) changed from Phase 2 to Phase 0 (on or before September 4, 2018). (LMS File Number: [0000055774](#))
- (4) KXNW (facility ID 81593) changed from Phase 2 to Phase 0 (on or before September 4, 2018). (LMS File Number: [0000055641](#))
- (5) KOZJ (facility ID 51101) changed from Phase 2 to Phase 0 (on or before September 4, 2018). (LMS File Number: [0000055580](#))
- (6) WHLA-TV (facility ID 18780) changed from Phase 2 to Phase 0 (on or before September 7, 2018). (LMS File Number: [0000055116](#))
- (7) WQOW (facility ID 64550) changed from Phase 2 to Phase 0 (on or before September 7, 2018). (LMS File Number: [0000055152](#))

Update: August 22, 2018

List of Changes:

- (1) KBTX-TV (facility ID 6669) changed post-auction channel from 14 to 16. (LMS File Number: [0000034192](#))
- (2) WQED (facility ID 41315) changed post-auction channel from 2 to 4. (LMS File Number: [0000034294](#))
- (3) KKAI (facility ID 83180) changed post-auction channel from 25 to 29. (LMS File Number: [0000034832](#))
- (4) WFWA (facility ID 22108) changed phase completion date from September 1, 2018 to September 3, 2018 (LMS File Number: [0000058843](#)).
- (5) KHLU-CD (facility ID 27969) removed from phase assignment file (voluntary license cancellation).
- (6) KHPB-CD (facility ID 35912) removed from phase assignment file (voluntary license cancellation).
- (7) WAVY-TV (facility ID 71127) corrected phase completion date to January 17, 2020.
- (8) WFFF-TV (facility ID 10132) corrected phase completion date to July 3, 2020.

Update: September 13, 2018

List of Changes:

- (1) WFSG (facility ID 6093) changed from Phase 0 (on or before September 13, 2018) to Phase 1. (LMS File Number: [0000059156](#))

Update: October 5, 2018

List of Changes:

- (1) WHSV-TV (facility ID 4688) changed from Phase 8 to Phase 2. (LMS File Number: [0000054663](#))
- (2) WAHU-CD (facility ID 47705) changed from Phase 8 to Phase 5. (LMS File Number: [0000054658](#))